
                   CJIS Status – June 2008                                         

CJIS Portal 2.0: 
 
The project plan and schedule has been competed.  The design phase has 
been completed and is now in development stage.  Implementation date: 
December 2008 

 

Local Law Enforcement Integration Project: 
 

This is in acceptance test mode.  Intent is to implement in July if all goes well 
with acceptance testing. 
 

BPD Integration Project: 
 

BPD received the cost proposal from vendor ($8,000), the project will resume 
after configuration specifications are completed with the Portal 2.0 Project. 

 

Cruiser Project: 
 

Status was sent to LERMS users. 
 
Cruiser will be piloted in two stages.  Stage One, will include the Towner and 
Nelson County Sheriff’s Offices.  During this stage, functionality of Cruiser will 
be verified in a real working environment.  For Stage Two, three additional 
Sheriff’s Offices have volunteered.  During this stage, the formalized 
installation and training plan will be rolled out.  When both pilot stages are 
complete, Cruiser delivery will be scheduled for other interested LERMS 
customers.   

 
IJIS Study: 

 
Awaiting document from Scott Parker.  Scott’s email:   

It’s going well. We are almost finished with our initial draft, then it will go to the 
IJIS technical editor for formatting and a technical edit. I don’t have a date for you 
yet, but as soon as it goes to the tech edit, I should be able to get you one. 

 
SAVIN Project: 
 

Amy Vorachek, SAVIN Program Manager – started June 2, 2008 
Gathering information for SAVIN Project Plan and Contract with Appriss, Inc. 
Appriss on-site visit – June 23 and 24 (Gordon, Pam and Amy) 
   
 
 

 


